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HNC PROC 1030 

Initiating a Project in P2          

Scope 

This process defines initial procedures for entering a Project into P2.  A Project may 
be a Program, as well as what is traditionally considered a Project.  These procedures 
are required before a Project Manager (PM) and Project Delivery Team (PDT) can 
begin creating the project activities, establishing a schedule, and entering resource 
estimates.   

Policy 

DFAS-IN 37-1, Finance and Accounting Policy Implementation 

DoD 7000.14-R, Department of Defense Financial Management Regulation 

EC 37-3-1, Financial Administration: Carryover Supervision and Administration 
(S&A) 

ER 5-1-11, U. S. Army Corps of Engineers Business Process 

ER 37-1-26, Issuance and Acceptance of Project Orders 

ER 37-1-28, Continuing Resolution Authority (CRA) 

Responsibility 

The Project Manager (PM) is responsible for ensuring the project is established 
promptly in P2 and CEFMS, and verifying that the project work item has been created. 

The P2 System Administrator is responsible for creating the project in P2.  

Distribution 

Project Manager (PM) 

P2 System Administrator  

Ownership 

The Office of the Deputy for Programs and Technical Management (DPTM) is 
responsible for ensuring that this document is necessary, that it reflects actual practice, 
and that it supports corporate policy. 
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http://www.hnd.usace.army.mil/p2/ar37-1/index.htm
http://www.dtic.mil/comptroller/fmr/
http://www.usace.army.mil/inet/usace-docs/eng-circulars/ec37-3-1/entire.pdf
http://www.usace.army.mil/inet/usace-docs/eng-circulars/ec37-3-1/entire.pdf
http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf
http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-26/entire.pdf
http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-28/entire.pdf
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System References 

Acronyms and Glossary – REF 8000G 

Civil Works Program-Specific Information – REF 8010G 

Earned Value Management – REF 8018G 

Environmental Program-Specific Information – REF 8012G 

Interagency and International Services (IIS) Program-Specific Information - 
REF8017G 

Military Program-Specific Information – REF 8011G 

PMP/PgMP Content – REF 8005G 

PMP/PgMP Development – HNC PROC 2000 

Receipt of Funds – HNC PROC 1040 

Research and Development Program-Specific Information – REF 8013G 

Work Acceptance – HNC PROC 1000 

Workload Management - Financial Management Interface – REF 8014G 

Lessons Learned - HNC PROC 3020 

Activity Preface 

This process explains how a project will be initiated in P2.  Each project will be 
defined in one of two categories:  current year work or future year work (refer to 
PMP/PgMP Content – REF 8005G). This process originates when the U.S. Army 
Corps of Engineers receives or accepts new work (see Work Acceptance - HNC PROC 
1000).  The PM furnishes necessary information to the P2 System Administrator and 
communicates the required data needed for the PM to continue with the work 
management process PMP/PgMP Development – HNC PROC 2000 and related 
processes in P2. 

This effort may require the expenditure of overhead funds. 

At the completion of this process, a project will have been created in P2, as well as a 
project work item in CEFMS.  At this time, the Receipt of Funds – HNC PROC 1040 
process needs to be evaluated. 
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http://www.hnd.usace.army.mil/p2/tutor/REF8000G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8010G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8018G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8012G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8017G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8017G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8011G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8005G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8013G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8014G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8005G.htm
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Project Manager (PM) 

1.   Receive and accept project work assignment from Program Manager (PgM). 

The PgM will also provide other relevant project background information. 

2.   Determine if funds have been received. 

The PM will verify accuracy of funding data. 

If funds have been received, stop and complete Receipt of Funds – HNC PROC 
1040, then proceed to Task #3.  Otherwise, return to Task #2.  

3.   Receive notification that work has been funded, approved and accepted. 

If a new project in P2, go to Task #4.  Otherwise, go to Task #7. 

4.   Furnish necessary information to P2 System Administrator. 

Information includes such things as appropriate template name/type, etc.  The 
“template” may be an existing project that can be used as a template and more 
completely populate the project with data.  Use the information that is in P2 to the 
maximum extent possible. 

Refer to Civil Works Program-Specific Information – REF 8010G, Military 
Program-Specific Information – REF 8011G, Environmental Program-Specific 
Information – REF 8012G, Research and Development Program-Specific 
Information – REF 8013G, or Interagency and International Services (IIS) 
Program-Specific Information - REF8017G. 

Some information may come into the system from HQUSACE.   

P2 System Administrator 

5.   Select appropriate project template or update existing project in P2. 

6.   Enter project information furnished by PM into P2. 

Once the project has been initiated in Oracle Projects, and created in P3e, a link 
will be established between the two.  The CEFMS/P2 Interface will create the 
project work item in CEFMS.  Refer to Workload Management - Financial 
Management Interface – REF 8014G. 

The PM will be electronically notified that the project has been created in P2.    
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http://www.hnd.usace.army.mil/p2/tutor/REF8010G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8011G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8011G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8012G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8012G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8013G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8013G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8017G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8017G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8014G.htm
http://www.hnd.usace.army.mil/p2/tutor/REF8014G.htm
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Project Manager (PM) 

7.   Receive and review project data in P2 to determine if changes or additions are 
necessary. 

If changes are necessary, return to Task #4.  Otherwise, go to Task #8. 

8.   Electronically acknowledge creation of project. 

9.  If applicable, record Lessons Learned. 

Document significant experiences in Lessons Learned - HNC PROC 3020. 

End of activity. 

Go to Phase II – Project Planning (PMP/PgMP Development – HNC PROC 2000)   
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